From: Moore, Gary

To: Cassidey, LeRoy

Cc: daniel.tighe@westonsolutions.com; Bernier, Roberto
Subject: Re: 2-10-15 CES Update

Date: Tuesday, February 10, 2015 5:09:38 PM

Leroy:

Remember any cleaning of AST Secondary containment will be a spot clean. I don't want
a lot of effort expended on this task as we still have 2 tanks that we will need to address
which will cause and additional cleaning and generation of more spent/waste cleaning
water. The spot cleaning should have actually been done upon completion of ST8.

Also, we need to plan in advance that the waste at Lonestar will be shipped to Ashgrove
early next week so we need to have a manifest that can be signed by Roberto before he
leaves back to Dallas on Friday.

Thanks

Gary Moore

Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov

From: Bernier, Roberto

Sent: Tuesday, February 10, 2015 4:37 PM

To: Moore, Gary

Cc: Cassidey, LeRoy; daniel.tighe@westonsolutions.com

Subject: 2-10-15 CES Update

2-10-15:

- One crew member down when pulled back muscle during morning ops (non-reportable accident).
Only minimal tagging in the morning.

- One load of NT7 and NT8 combo to Lonestar. They indicated mostly oil and proposed sending
directly to Ashgrove. Ongoing discussion on composition and BTU to make disposal decision. Earlier
thought was that the load was mostly from NT7 but after further investigation it was more from
NTS.

- NT7 sludge into VBs. Still drawing some liquids sporadically (oily sludge/water/back to sludge) as if
the tank content is layered multiple times. VB to be checked to determine liquid content for disposal
planning.

- Try to sludge judge NT8 but thick layer would not allow grab. Visually has a thin layer of liquid on
top, then thick sludge based on judge feel, then liquid again at the 8 valve and 4’ valves.

- Could not open manways at WWTS tanks to start sludge ops and air chisel required. Crew back to
NT7. Chisel arrived at 1300 and ready for use when resuming WWTS sludge ops.

- At 1435 it appeared that NT7 was mostly sludge left. Crew opened manway for faster transfer but
some liquid phase still coming out sporadically.

- At 1600 we decided to stage the NT7/NT8 load at Lonestar until BTU and % water could be
determine before final disposal. Storage fee applies.

Tomorrow (I'll travel to Baton Rouge to check another site with LDEQ at Susan’s request):

- Finish NT7 sludge and clean out.
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- Start NT8 sludge removal.

- Open WWTS manways.

- Hook WWTS T7 for Lonestar on Thursday.

- If NT8 complete early, clean north AST secondary containment (low priority).
- Continue Group tagging if crew member return.

- Need more VBs and Dynamic has available. Will order 4.
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